Nebraska Department of Roads Date: 10.25.2016 Nebraska Department of Roads Date: 10.25.2016
Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID:  1149X Vendor ID: 2122 WATTS ELECTRIC COMPANY Contract ID:  1149X Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0003 Pay Period End Date:  10.21.2016 Est Number: 0003 Pay Period End Date:  10.21.2016
Contract Location: Total to Date Prev to Date This Estimate
DISTRICT 1 OVERHEAD DMS Estimate Type: PROG Current Contract Amt Total Earnings $306,944.11 $283,358.83 $23,585.28
$311,792.64 Stockpiled Materials $.00 $.00 $.00
Contractor. Original Contract Amt Gross Earnings $306,944.11 $283,358.83 $23,585.28
ontractor: Date Let:  10.08.2015 $303,185.14 Retainage $.00 $.00 $.00
WATTS ELECTRIC COMPANY a ed ed' S Escrow Amount $.00 $.00 $.00
13351 DOVERS ST Date Dateé\war ed' 18;22812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .29. .
: 98% Net Earnings  $306,944.11  $283,358.83 $23,585.28
Date Notice for Work to )
Begin: 08.03.2016 % Time Comp
WAVERLY NE 68462-2516 gin: e 80% Liguidated Damages $.00 $.00 $.00
Date Work Actually Began: 08.16.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)786-2270 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o AdJ. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J ¥ ¥ ®
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
LANCASTER ' ) $00 $00 $00
Substandard Item Adj $.00 $.00 $.00
SARPY Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin  End Description Petrol Adj $.00 $.00 $.00
Number  Project Number Number F'?ef PREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments $.00 $.00 $.00
13149 000 ITS-NH-ITSN(39) 080 61.16 428.37 ELECTRICAL
Payment $306,944.11 $283,358.83 $23,585.28
Project Manager District Engineer
Luse, Seth 10.21.2016 Rankin, Robert 10.24.2016
Construction Engineer Controller
Halstead, Kerri 10.24.2016 Burling, Laurie 10.24.2016
Controller
Burling, Laurie 10.24.2016
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Est Number: 0003 Pay Period End Date:  10.21.2016 Est Number: 0003 Pay Period End Date:  10.21.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8B ELECTRICAL 0009 0009 0003.64 110.00 36.000 3,960.00
0001 0001 0001.08 0.50 501.000 250.50 REPLACEMENT MODULE EACH 36.000 3,960.00
BARRICADE, TYPE II BDAY 501.000 250.50 0.000 0.00
1,541.000 770.50 0.000 0.00
0.000 0.00 0010 0010 0030.80 24,925.00 1.000 24,925.00
0002 0002 0001.10 5.50 303.000 1,666.50 MOBILIZATION LS 1.000 24,925.00
BARRICADE, TYPE Il BDAY 303.000 1,666.50 1.000 24,925.00
168.000 924.00 0.000 0.00
0.000 0.00 o011 0011 1033.00 308.75 6.000 1,852.50
0003 0003 0001.75 11.00 72.000 792.00 ROADWAY GRADING STA 6.000 1,852.50
TEMPORARY SIGN DAY EACH 72.000 792.00 6.000 1,852.50
57.000 627.00 0.000 0.00
0.000 0.00 0012 0012 7019.50 22,550.00 2.000 45,100.00
0004 0004 0001.90 1.10 2,117.000 2,328.70  IMPACT ATTENUATOR EACH 0.000 0.00
SIGN DAY EACH 2,117.000 2,328.70 0.000 0.00
1,754.000 1,929.40 -2.000 -45,100.00
0.000 0.00 0013 0013 7311.02 366.92 30.000 11,007.60
0005 0005 0001.99 11.00 8.000 88.00 CLASS 47B-3000 CONCRETE FOR SIGN cY 30.000 11,007.60
CONTRACTOR FURNISHED SIGN DAY EACH 8.000 gg.oo SUPPORT FOUNDATIONS 46.110 16,918.68
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 7311.11 2.20 3,000.000 6,600.00
0006 0006 0002.97 990.00 3.000 2,970.00 REINFORCING STEEL FOR SIGN SUPPORT LB 3,000.000 6,600.00
FLASHING ARROW PANEL DAY 3.000 207000 TOUNDATIONS 7,775.000 17,105.00
12.000 11,880.00 0.000 0.00
0.000 0.00 0015 0015 7311.20 5,500.00 1.000 5,500.00
0007 0007 0003.50 28.70 687.500 19,731.25  SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 5,500.00
CONCRETE PROTECTION BARRIER LF 687.500 19,731.25 -OCATION 1.000 5,500.00
662.500 19,013.75 WB I-80 0.000 0.00
0.000 0.00 0016 0016 7311.21 5,500.00 1.000 5,500.00
0008 0008 0003.58 2,750.00 3.000 8,250.00 SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 5,500.00
INERTIAL BARRIER SYSTEM EACH 3.000 8,250.00 L-OCATION 1.000 5,500.00
2.000 5,500.00 NB US-77 0.000 0.00
0.000 0.00 0017 0017 7312.00 53,578.00 1.000 53,578.00
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 53,578.00
WB 1-80 1.000 53,578.00
0.000 0.00
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Est Number: 0003 Pay Period End Date:  10.21.2016 Est Number: 0003 Pay Period End Date:  10.21.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 7312.01 53,578.00 1.000 53,578.00 0027 0027 L019.13 1.98 1,020.000 2,019.60
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 53,578.00 EROSION CONTROL, CLASS 1D SY 1,020.000 2,019.60
NB US-77 1.000 53,578.00 1,750.000 3,465.00
0.000 0.00 0.000 0.00
0019 0019 7319.90 6,675.00 2.000 13,350.00 0028 0028 L860.50 414.00 1.000 414.00
INSTALL DYNAMIC MESSAGE SIGN EACH 2.000 13,350.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 414.00
2.000 13,350.00 CONTRACTOR COMPLIANCE 1.000 414.00
0.000 0.00 0.000 0.00
0020 0020 A001.35 970.00 5.000 4,850.00 4001 4001 7019.50 26,853.75 0.000 0.00
PULL BOX, TYPE FOR-27 EACH 5.000 4,850.00 IMPACT ATTENUATOR EACH 2.000 53,707.50
2.000 1,940.00 2.000 53,707.50
2.000 1,940.00 2.000 53,707.50
0021 0021 A069.11 10.20 280.000 2,856.00 GROUP 8B ELECTRICAL Contracted 303,185.14
2-INCH CONDUIT ON STRUCTURE LF 280.000 2,856.00 Current 311.792.64
217.000 2,213.40 In place 306,944.11
77.000 785.40 This Estimate 23,585.28
0022 0022 A070.14 3.80 1,381.000 5,247.80 Totals for contract Contracted 303,185.14
2-INCH CONDUIT IN TRENCH LF 1,381.000 5,247.80 Current 311,792.64
637.000 2,420.60 In place 306,944.11
637.000 2,420.60 This Estimate 23,585.28
0023 0023 A074.14 14.78 452.000 6,680.56
2-INCH CONDUIT, JACKED LF 452.000 6,680.56
0.000 0.00
0.000 0.00
0024 0024 A079.29 3.94 4,047.000 15,945.18
#1 AWG CU CONDUCTOR LF 4,047.000 15,945.18
2,142.000 8,439.48
2,142.000 8,439.48
0025 0025 A079.43 1.95 1,349.000 2,630.55
#8 GROUNDING CONDUCTOR LF 1,349.000 2,630.55
714.000 1,392.30
714.000 1,392.30
0026 0026 A081.00 2.30 658.000 1,513.40
6 PAIR COMMUNICATION CABLE LF 658.000 1,513.40
0.000 0.00
0.000 0.00







